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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project

Database fWAFl N-3330): WAF 1L (PoP: 4/24/03 - 9/30/05)

A. Work Performed August 1-31,2005

The following activities were completed during the August reporting period:

. Conducted administrative and budgeting activities
« Conducted contract and project management activities
• Updated database project schedule
. Produced database queries and ad hoc reports as requested
. Performed database administration and system administration activities.
. Entered and validated Libby data including: Field Samples, Analytical Results, Chain-of-

Custody, Site checklists (ETC, SIIC & PCC), CSF Data, Property Status and GIS data.
« Performed data clean-up activities
• Supported SRC in obtaining updated Lab Analysis data for Phase-2 Samples
. Conducted changes to production, development and test databases
. Completed the development of the MOD tracking application for Lab and CSF

Modifications to the SOP
• Monitoring the process for the 'Resident Letters' relating to Soil Samples
• Developed a process to track data issues/corrections
. Researching issues related AHERA concentrations on the standard report application

Started a pilot test to see the feasibility and cost benefit of using a Toughbook application
for collecting information by the Community Involvement Center

• PDI Revisions completed and the final application delivered to the field

B. Work Planned for September 1-30,2005

The following activities are planned for the September reporting period:

• Continue database queries and ad hoc reports as requested
Continue database administration and system administration activities

• Continue to enter and validate Libby data into database including: Field Samples,
Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC & PCC), CSF Data,
Property Status and GIS data.

• Update the project schedule
. Continue to review and correct incorrect data in the database, as needed.
. Continue to work with SRC, as needed.

Continued review and correction of Location coding Buildings (BD codes) and
Addresses (AD codes) between local (eLastic) and project (Libby2) databases.
Continue development of the MOD tracking application for Lab and CSF Modifications
to the SOP



. Continue monitoring the process needed to track the status of 'Resident Letters' relating
to Soil Samples

. Continue review of proposed NADES HDD and impact on existing Libby data as needed

. Conduct DOT security review training for all people with access to the database

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Design and Oversight (WAF2 AS009): WAF 2L (PoP: 6/15/03 - 9/30/05)

A. Work Performed August 1 - 31, 2005

The following activities were completed during the August reporting period:

• Communicated routinely with the RPM and Volpe Site Manager
• Conducted residential removal activities (PDI, Design, RFP, Oversight)

. • Conducted waste management activities
• Awarded TO 18 (Helipad)
• Awarded TO 19 (Seventh residential group)
• Sent out RFP for TO 20 (Eighth residential group)
• Continued to collect removal cost data for cost recovery and contract monitoring

purposes
• Continued sampling at residential removal sites
• Conducted administrative (cost recovery and record keeping) and budgeting activities
• Conducted contract and project management activities.
• Developed and delivered bi-weekly reports

B. Work Planned for September 1 - 30,2005

The following activities are planned for the September reporting period:

• Award TO 20
• Conduct site walks for TO 21 & 22
• Start work on TO 21 and 22
• Complete Helipad
• Conduct oversight of residential removal and design activities
• Continue to conduct remedial pre-design and design activities
• Conduct community relations activities
• Conduct landfill operations
• Coordinate removals with contractors



• Coordinate removals with residents
• Continue to prepare work plan packages to provide to cleanup contractors for residential

removal site walks and subsequent removal action
• Conduct contract administrative activities related to new contracts
• Conduct administrative and budgeting activities
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

RI/CSS/PE/Exposure Assessment Support (WAF3 N-3346): WAF 3K (PoP; 6/15/03 -
9/30/05)

A. Work Performed August 1 - 31, 2005

The following activities were completed during the August reporting period:

• Conducted administrative and budgeting activities.
• Conducted contract and project management activities.
• Continued coordination of analytical activities and weekly laboratory telecoms.
• Continued to conduct investigative and sampling activities as requested by the RPM.
• Continued to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures.
• Continued to work with CDM and EPA to document modifications and clarifications to a

field operating procedures.
• Continued follow-up TEM analysis for the purpose of revising Ambient Report.

Analysis initiated accordingly.
• Finalized Evaluation Report (Data Completeness Report) based on final government

comments.
• Completed analysis of PE Pilot Study on ashing dust samples.
• Continued activities related to support of Supplemental QAPP, demolition sampling, PE

study, etc.

B. Work Planned for September 1 - 30, 2005

The following activities are planned for the September reporting period:

• Continue to conduct investigative and sampling activities as requested by the RPM.
• Continue coordination of laboratory support activities, including weekly telecoms.
• Continue to conduct processing of soil samples at CSF.



• Continue to work with CDM, EPA and laboratories to document modifications and
clarifications to a variety of analytical operating procedures.

• Continue follow-up TEM analysis for revising Ambient Report based on new data
requirements and objectives.

• Receive EPA comments to revised QA/QC Trend Analysis Report.
• Coordinate with EPA and others regarding requirements for additional PE follow-up pilot

studies.
• Coordinate with EPA and others regarding requirements for additional PE follow-up pilot

studies.

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Cleanup and Remediation (WAF4 AS008): WAF 4K (6/15/03 - 9/30/05)

A. Work Performed August 1-31, 2005

The following activities were completed during the August reporting period:

• Communicated routinely with the RPM and the Volpe Site Manager regarding project
requirements

• Conducted mine operations activities
• Continued removal activity for TO 14 MCS properties
• Continued removal activity for TO 15 ER properties
• Completed removal activity for TO 16 (Wise property/Highway 37 ROW)
• Conducted removal activity at Loomis and Epperson (TO 17)
• Conducted removal activity at Helipad (TO 18)
• Conducted waste management activities at the landfill
• Conducted administrative and budgeting activities
• Provided HEPA vacuum orientation to residents during HEPA vacuum distribution (on-

going)
• Conducted contract and project management activities
• Developed bi-weekly reports

B. Work Planned for September 1 - 30, 2005

The following activities are planned for the September reporting period:

• Continue to communicate routinely with the RPM and the Volpe Site Manager regarding
project status and needs



• Continue all on-going residential removal activities
• Award TO 15 residential removals
• Award TO 16 (Wise property/Highway 37 ROW)
• Award TO 17 (Loomis/Epperson)
• Conduct Site Walks for TO 18, 19 and 20
• Award temporary housing contract
• Provide HEPA vacuum orientation to residents during HEPA vacuum distribution
• Continue dust and air sampling at residential removal sites
• Conduct contract close-outs
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)



ID Task Name

WAF 1 (through amendment 1L) - Libby Project Dbase/GIS/General Support

Task 1: Database Entry for removal actions, design, and CSS.

Task 2: QA/QC for all data entry.

Task 3: Admin, for all data entry, filing, COC, sample results, IFF, etc.

Task 4: Database mgt. Activities

Task 5: Dev. methods to optimize input of data & analysis of CIS plug-in.

Start

12/25/02

12/25/02

1/22/03

12/25/02

1/22/03

4/24/03

Finish

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

% Complete

97%

97%

97%

97%

97%

97%

2nd Hal 1st Half 2nd Hal 1st Half 2nd Hal 1st Half 2nd Hal
tr tr tr tr tr tr tr tr tr tr tr tr tr tr

Project: 2003WAFSchedule
Date: 9/19/05

Critical Task

Task

Progress

Milestone

Summary

Page 1



ID

1

2

3

4

5

6

Task Name

WAF 2 (through amendment 2L) - Design/Oversight Support

Task 1 Sampling & Analysis: Sampling & analysis elated to clean-up, mon.

Task 2 Construction Design: Dev. & validate dwgs & specs for SP & MW W

Task 3 Operational Design: Finalize asbestos landfill op's plans and associ;

Task 4 H&Safety OS: On-site inspection, compliance, sampling & analysis -

Task 5 Cleanup/Remediation Coordination, OS, & Admin

Start

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

Finish

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

% Complete

96%

96%

96%

96%

96%

96%

2003 2004
H1 I H2 H1 I H2

Project: 2003WAFSchedule
Date: 9/19/05

Pritiral I 7 / / / / / / \

Page 1



Attachment 1: Libby Asbestos Project 2003 WAF 3 Schedule

Cask Name

WAF 3 (through amendment 3L) - Rl & CSS/PBExp Assess/Genl
Task 1 Rl: Perform sample prep., mgt., and analytical activities, and monitor c/up activitU

Task 1A CSS: Continue to plan & conduct inspections, interviews, & sampling activites

Task 2 PE: Sample prep, activ.'s; perform sample mgt. & analytical activ.'s

Task 3 Exposure Assessment: Assist with performing an inhalation study on the non-can

Task 4 General: Perform analyses of mgt. & env eng issues, provide technical direction

Start

6/16/03

6/16/03

6/16/03

6/16/03

Finish

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

% Complete

96%

96%

96%

1st Half 2nd Half
Qlr 1 I Qlr Qtr 3 I Qlr -1

1st Half
Qlr 1 I Qtr 2

2nd Half
Qtr 3 Qtr 4

1st Half
Qtr 1 I Qtr 2

Project: 2003WAFSchedule
Date: 9/19/05

Task Critical Task \/ / / / / A Progress Milestone Summary

Pagel



Attachment 1 : Libby Asbestos Project 2003 WAF 4 Schedule

ID

1

2

3

4

5

6

Task Name

WAF 4 (through amendment 4K) - Cleanup/Remediation Support (Cleanup)
Task 1 Planning: Conduct activates such as pre-deanup site walks and investigations.

Task 2 Cleanup Mgt. & Acquisition Support: Monitoring constr. schedules, budgets, H&S monitoring, inspc

Task 3 Cleanup Coordination: Coordination w/ other EPA contractors conducting cleanup activities

Task 4 Reporting: Bi-weekly progress updates to RPM, & all other reporting req's of IAG.

Task 5 Waste Management: Haz. waste operations and mgL of soil, VCI, ACM, & other commingled matei

Start

6/13/03

6/13/03

6/13/03

6/13/03

6/13/03

6/13/03

Finish

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

% Complete

96%

96%

96%

96%

96%

96%

1st Half 1 2nd Half 1st Half 2nd H
Qtr1 I Qtr2 I Qtr3 I Qtr 4 Qtr 1 Qtr2 Qtr3

alf 1st Half 2nd Half
Qtr 4 Qtr 1 I Qtr 2 Qtr 3 I Qtr A

Project: 2003WAFSchedule
Date: 9/19/05

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

J Deadline

Pagel



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

IAG HISTORY
at 8/31/05

DW6995388401-0

DW6995388401-1

DW6995388401-2

DW6995388401-3

DW6995388401-4

DW6995388401-5

FY03 Total

DW6995388401-6

DW6995388401-7

DW6995388401-8

DW6995388401-9

DW6995388401-A

FY04 Total

DW6995388401-B

DW6995388401-C

DW6995388401-D

DW6995388401-E

FY05 Total

TOTAL

Date

4/24/2003

5/22/2003

6/24/2003

8/11/2003

9/17/2003

9/30/2003

3/2/2004

5/12/2004

7/19/2004

9/3/2004

9/23/2004

12/15/2004

2/18/2005

4/29/2005

6/22/2005

Amount

S 100,000

$ 1,400,000

$ 2,900,000

$ 3,219,990

$ 900,000

$ 3,627,000

$ 12,146,990

$ 3,125,000

$ 4,148,000

S 4,878,276

$ 1,571,724

$ 165,000

$ 13,888,000

$ 1 ,000,000

$ 4,800,000

$ 2,483,570

$ 7,000,000

$ 15,283,570

$ 41,318,560

Cumulative Total

$ 100,000

$ 1,500,000

$ 4,400,000

$ 7,619,990

$ 8,519,990

$ 12,146,990

$ 15,271,990

$ 19,419,990

$ 24,298,266

$ 25,869,990

$ 26,034,990

$ 27,034,990

$ 31,834,990

$ 34,318,560

$ 41,318,560



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS - WAF HISTORY

at 8/31/05
LPV 046 03 T SALOP 50102D 08BCV004 2507 CO01
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 C001
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 015 03 T8ALOE 50102D 08BCRVOO 2507 CO01
LRV 019 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 019 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 019 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 094 03 T 8ALOE 50102D 08BCC004 2507 C001

LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LRV 023 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 023 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 023 03 T 8ALOE 50102D 08BCRVOO 2507 C001

LPV 142 03 T SALOP 50102D 08BCC004 2507 C001
LPV 142 03 T SALOP 50102D 08BCC004 2507 C001
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO04
LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 026 03 TC 8ALOE 501 02D 08BCRVOO 2507 CO04
LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 C001
LRV 031 03 TC 8ALOE 501020 08BCRVOO 2507 CO01
LRV 031 03 TC 8ALOE 50102D 08BCRVOO 2507 C001
LRV 031 03 TC 8ALOE 50102D 08BCRVOO 2507 CO04
LRV 031 03 TC 8ALOE 5d"102D 08BCRVOO~2507 CO04
.PV 037 04 T 8ALOP 302DD2C 08BCC004 2507 CO01
LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LPV 037 04 T SALOP 302DD2C 08BCCO04 2507 C001
LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LPV 037 04 T SALOP 302DD2C OBBCBB06 2507 C001
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 CO01
LRA 019 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
.PV 085 04 T SALOP 302DD2C 08BCCO04 2507 CO01
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LSP023 04 TR2 08L 302DD2C 08BCBB02 2507 COOS
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 011 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 CO0 1
LRV 011 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRA 038 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LPV 253 04 T 8ALOP 302DD2E 08BCCO04 2507 C001
LPV 253 04 TCD SALOP 302DD2E 08BCCO04 2507 C001
LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001

RA 001 05 T 8ALOR 3020D2C 08BCRVOO 2507 CO01
RA 001 05 T 8ALOR 3020D2C 08BCRVOO 2507 CO01

LPV 044 05 T SALOP 302DD2C 08BCC004 2507 C001
LPV 044 05 T SALOP 302DD2C 08BCC004 2507 C001
LRV 015 03 T..8ALOE 50102D 08BCRVOO 2507 CO01
LRV01503T8ALOE50102D08BCRV002507CO01 '

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
RA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
RA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001

RA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
RA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
PV 044 05 T SALOP 302DD2C 08BCC004 2507 C001

RA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
RA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
RV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
RV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
PV 037 04 T SALOP 302DD2C 08BCBB08 2507 C002
RA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
PV 095 05 T SALOP 302DD2C 08BCCO04 2507 C001
RA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
RA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

W4X607 04/05C 26W10NN 405FB2A 2507 C001
PV 095 05 T SALOP 302DD2C 08BCCO04 2507 CO01
RA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
RA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
PV 095 05 T SALOP 302DD2C 08BCC004 2507 C001
RA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
RA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
PV 095 05 T SALOP 302DD2C 08BCCO04 2507 C001
RA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

OTAL WAFs

WAF No an
DAT

1 - 5/5/(
1A - 6/4/0

2-6/4/0
3 - 6/4/(

•4 - 6/4/(
5-6/4/0

1B- 7/10/0
2A- 7/10/0
3A-7/10/0
3A-7/10/0

4A-7/10/0
1C- 10/28/0
2B- 10/28/0
4B- 10/28/0
4B- 10/28/0

' 4B - 10/28/0
3B- 10/28/0
1D- 10/29/0
2C - 10/28/0
3C- 10/29/0
4C- 10/29/0
1E - 10/29/0
2D.- 10/29/0
3D - 10/29/0

>- 40.- 10/29/0
. '1F-. 4/6/0

2E'- 4/6/0
2E - 4/6/0
3E - 4/6/0
4E - 4/6/0
50 - 4/6/0
5D - 4/6/0
1G- 6/1/0
2F'- 6/1/0

. 3F- 6/1/04
. • 3F - 6/1/0

4F -.6/1/0
. 4F- 6/1/0

6A - 6/1/0
1H- 7/7/0

2 G - 7/7/04
2 G - 7/7/04
3G - 7/7/04
4G - 7/7/04
11-9/20/04
2h-9/20/04
2h-9/20/04

3h - 9/20/04
4h - 9/20/04
4h - 9/20/04
6A - 9/20/04
21 - 10/8/04
21 - 10/8/04

1J- 12/21/04
2J- 12/21/04
31 - 12/21/04
41- 12/21/04

3J- 2/1 8/05
3J - 2/18/05
5C- 2/18/05
4J - 2/18/05

4J - 2/18/05
• 4J-. 2/18/05

4J- 2/1 8/05
4J - 2/18/05
4J - 2/18/05
1K- 2/18/05
1K- 2/18/05
2K- 2/1 8/05
6B- 2/1 8/05
6B - 2/18/05
5E- 6/1 3/05
1L- 6/13/05
1L- 6/13/05
2L - 6/13/05
2L- 6/13/05
3K- 6/13/05
3K - 6/13/05
4K- 6/1 3/05

1 M - 6/28/05
1 M - 6/28/05
2M - 6/28/05
2M - 6/28/05

3L - 6/28/05
4L - 6/28/05

WAF No.
Database

Genl Suppo

$ 100,00
$ 300,08

$ 236,16

$ 203,510

$ 27,363

$ 236,472

:- - - -• — ' ifs - -

$ . - 470;'552

$ 137,379

$ 256,390

$ 59,537

$ 202,047

i. 14,672
I 257,288

82,209
56,090

70,723
133,793

2.844,266

WAF No.
Design &

Oversig

$ 506,580

$ 901.937

$ 1,706,454

$ 731,900

$ 1,883,588

- ~j* • -
~ ' - ...

$ 1,054,448
•$ 202,684

$ 817,726

$ 13,610
$ 1,996,701

$ 210,463
$ 439,195

$ 139.376
$ 25.624

$ 881.518.

-

; 1,796,160

783,230
128,019

2,695,013
547,005

I 17,461,231

WAF No.
RI/CS

PE Stud

$ 422,20

S 269:645
$ . 200.000

$ 278,297

$ 17,815

$ (144.033

... ... _. _ . . . .

$ 309,448

$' 204.496
$ 258.000

>-

$ 137,953

$ • 42,648'

$ 380,681

$ . .79,463
$; • . 205,865

—

30,000
3,910

16,207

2,712,602

WAF No.
Cleanup

Remediatio

$ . 156,13
••

$ 1,292,257

$ 110,026
:$ • 600,000
.$ 321,703

$ 122,922

S 1,650.973
.' j . ; " i ' ' N

$ 1,067,868

$ 399
$ 2,690,000

$ 2,473,622

$ 475,803
$ : 271.724

$ (464,246)

$ 15,000'

1 . 19,93.1
> 1,066.
i 42,459
; 1,000,000

$ 1,403,027

1,406,542

3,537,259

18.194,468

WAF No.
BNS

Oversig

$ 15,000

'-

$ 1 1 .742
$ 8,258

> (15,000)

' . (6,430)

13,570

WAF No.
Flywa

Oversig

•=* -• -r— = — -

$ 40,000

$ 72,354

! (6,513)

i (13,418)

I 92,423

TOTA

$ 100,000
$ .300,080
$ 506,580
$ 422,207

.$• 156,133
,$ ' 15:000
$ 236,161
$ 901,937
$ 269.645
$ 200,000

$ 1,292,257
$ 203,510
$ 1,706,454

$ 110,026
$ 600,000
$ 321,703
$ 278,297
$ 27,363
$ 731,900
$ 17.815
$ 122,922
$ 236,472
$ 1,883,588
$ (144,033
$ 1,650.973

-$ — - — -- 470.552
$ 1;054,448
$ 202,684
$. 309,448
$ 1.067,868
$ 11,742
$ 8.258
$ 137,379

817,726
204.496
258,000

399.

2,690,000
$ 40,000
$ ' 256,390
$ 13,610
$ 1,996.701
$ 137.953
$ 2,473,622
$ 59,537

$: 210,463
$ 439,195
$ 42,648

$ 475,803
$ 271,724
$ ' 72,354
$ 139,376
$ 25.624
$ 202.047

$ 881,518
$ 380,681
$ (464,246)
$ 79,463
$ 205,865
$ (is;ooo)
$ - • • - - - • 15.0001-

! 19,931
i 1,066
> 42,459

; 1,000,000
$ 1,403,027
i 14,672
> 257,288
i 1,796,160
J (6,513)

> (13,418)
i (6,430)
I 82,209
; 56,090
i 783,230
I 128.019

$ 30.000
3,910

1,406,542
70,723

133,793
2,695,013

547,005

16,207
3,537,259

i 41,318,560

Cum Total
(Advances

applied to WAFs
that are yellow

$ 100,000
. $ 400,080

$•• 906,660
$. 1:328,867
$ 1 ,485,000
$ r.soo.oop
$ 1,736.'161
$ 2.638.098
$ 2,907,743
$ 3,107,743

$ 4,400,000
$ 4,603,510
$. 6,309,964
$ 6,419,990'
$ 7,019,990
$ 7,341,693
$ 7,619,990
$ 7,647;353
$ 8.379,253
$ 8.397,068
$ 8,519.990
$ 8,756,462
$ 10:640,050
$ 10,496,017
S 12,146,990
$—j-1 2, 64-7,542
$ . 13,671,990.
$ . 13,874,674
$ 14,184,122
$ 15,251,990
$ 15.263.732
$ 15,271,990
$ 15,409,369
$ 16.227,095
$ 16,431,591
$ 16,689,591
$ 1 6:689,990 •
$ 19,379,990
$ 19:419,990
$ 19,676:380
$ 19,689,990
$ 21,686,691
$ 21,824,644

$ 24,298,266
$ 24,357,803
$ 24,568,266
$ '25,007,461
$ 25,050,109
$ 25,525,912
$ 25,797,636
$ 25,869,990
$ 26,009,366
$ 26,034,990
$ 26,237,037

$ 27,118,555
$ 27,499,236
$ 27,034,990
$, 27.114,453
t 27,320,318

$-' .27,305,318
$. -27,320;318-
i 27,340,249

$ ' 27,341:315
i 27,383.774

$ 28,383,774

$ 29,786,801
> 29,801,473.
i 30,058,761
! 31,854,921
$ 31,848,408
i 31,834,990
! 31,828:560
i 31,910:769
i 31 ,966,859
; 32,750,089
I 32,878,108

$ 32,908,108
32,912,018
34,318,560
34,389,283
34,523,076
37,218,089
37,765,094

37,781,301

41,318,560

[BALANCE FOR WAFS

COMMITMENTS

at 8/31/05
Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance to Commit (WAFS less commitments)

WAF No. 1
Database &

Genl Support

$ 1,498,544
$ 1,192,695
$ 13,003
$ 85,600

$ 2.789,846

$ 188,323

$ 54,420

WAF No. 2
Design &
Oversight

$ 1,720,024
$ 14,016,687
$ 6,069
$ 644,610

$ 16,387,390

$ 115,516

$ 1,073,841

WAF No. 3
RI/CSS/

PE Study

$ 128,806
$ 2,679,171
$ 415
$ 119,971

$ 2,928,363

$ 221,538

$ (215,761)

WAF No. 4
Cleanup &

Remediation

$ 628,446
$ 16,063.697
$ 411,626
$ 767,398

$ 17,871,167

$ 1,075,242

$ 323,301

WAF No. 5
BNSF

• • - Oversight

$
$ 5.134
$

$ 178
$ 5,312

$

$ 8,258

WAF No. 6
Flyway

Oversight

$
$ 22,830
$
$ 3,752

$ 26,582

$

$ 65,841

TOTAL

$ 3,975,819
S 33,980.214
$ 431,117
$ 1,621,510

$ 40,008,661

$ 1,600,619

$ 1,309,899

ADVANCES

at 8/3 1/2005
July advance against LPV046

Aug advance against LRV015
1st January advance against LRV015 and LPV 412
1st January advance against LRV019
2nd January advance against LRV019
2nd January advance against LRV094
2nd January advance against LRV023
2nd January advance against LPRV142
3rd January advance against LPRV142

April advance against LRV 031 (Wafs 1E, 2D, 3D, 4D)
July advance against LRV 026 (Wafs 1D, 2C, 3C, 4C)
August advance against LRV 015; LPV037; LRA 010
Sept advance against LRA010
Sept advance against LRA010, LPV037

1F, 36, 4B, part2E
part4E
part 4E, 2E, 3E, 5A

WAF No. 1
Database &

Genl Support

$ 100.000
$ 300,080

$ 236,161

$ 203,510

$ 236,472
$ 27,363
$ 470,552

WAF No. 2
Design &
Oversight

$

$ 284,920
$ 221,660
$ 771,582
$ 130,355

$ 1,706,454

$ 1,883.588
$ 731,900
$ 1.054.448

$ 202,684

WAF No. 3
RI/CSS/

PE Study

$
$ 100,000
$ 322,207

$ 269,645

$ 200,000

$ (144,033)
$ 17,815
$ 278,297

$ 309.448

WAF No. 4
Cleanup &

Remediation

$
$ 100,000
$ 1 ,348,390

$ 90,036
$ 300,000

$ 319.990
$ 1,650,973

$ 122,922
$ 321,703
$ 1,000,000
$ 67,868

WAF No. 5

BNSF
Oversight

$
$ 15,000

$ 20,000

WAF No. 6
Flyway

Oversight

TOTAL

$ 100,000
$ 800,000
$ 1,892,257
$ 1,007,743
$ 400,000
$ 200,000
$ 2,000,000
$ 300,000

319,990

3,627.000
900.000

2,125,000
1 .000,000

$ 600,000



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS - WAF HISTORY

at 8/31/05
Sept advance against LPV085, LRA019
October advance against LRA019, LRA 034; LSP023
December advance against LRA034, LRV01 1
February advance against LPV253, 08BCCO04
February advance against LRA 05T, 08BCRVOO
February advance against LRV015 08BCRVOO; LPV 037
08BCBB06; LRV011 08BCRVOO; LRA 038 08BCRVOO
LPV044 08BCCO04; LRA 008 08BCRVOO
Credit IPAC May 6
May advance against LRA008 08BCRVOO
June advance against LPV 044 08BCC004
June advance against LRA 008 08BCRVOO
June advance against LRA 008 08BCRVOO
June advance against LPV 044 08BCC004
June advance against LRA 008 08BCRVOO
June advance against LRA 008 08BCRVOO
June advance against LRA 019 08BCRVOO
June advance against LPV 095 08BCC004
June advance against LRA 019 08BCRVOO
Aug advance against LRA 019 08BCRVOO
Aug advance against W4X607
Aug advance against LPV 095 05 08BCCO04
Aug advance against LRA 019 08BCRVOO
Aug advance against LRA 019 08BCRVOO
Aug-8dvanea-against:LPV 09S 05 08BCCO04 = — ._ - _
Aug advance against LRA 019 08BCRVOO

TOTAL ADVANCES
Balance to Advance (WAFs less advances)

WAF No and
DATE

3F, 1G, 2F, 3F, part4F
1H, part2G, 4F, 6A
2G, 3G, 4G, 1i, part2h

21
1J.2J, 3I.4I

part2h, 3h. 3J,4h,
part 4J, 5B plus 5E

part of 4J
part of 3J
part of 4J
part of 4J
part of 1K
part of 1K
2K
1L
1L
part2L
part of 2L
part of 3K
part of 3K
4K
1M
1M
part of 2M

WAF No 1
Database &

Genl Support

$ 137,379
$ 256,390
$ 59,537

$ 202,047

$ 14,672
$ 257.288

$ 82,209
$ 56,090

$ 70,723
$ . 133,793

$ 2,844,266
$

WAF No. 2
Design &
Oversigh

$ 817,726
S 13,610
$ 2,207,164
$ 165,000
$ 881,518
$ 439,195

$ 1,796,160

$ 783,230
$ 128,019

$ 2,695,013

S 16,914,226
$ 547,005

WAF No. 3
RI/CSS

PE Study

$ 462,496

$ 137,953

$ 380.681
$ 327,976

$ (205,865)

$ 205,865

$ 30,000
$ 3,910

$ 2,696,395
$ 16,207

WAF No. 4
Cleanup &

Remediation

$ 399
$ 2,690,000
$ 2,473,622

$ (464,246)
$ 825,983

$ (42,459)
$ 1,000,000

$ 42,459
$ 1,403,027

$ 1,406,542

~

$ 14,657,209
$ 3,537,259

WAF No. 5
BNSF

Oversigh

$ (21,430)

$ (8.258)

$ 5,312
$ 8,258

WAF No. 6
Flyway

Oversigh

$ 40,000

$ (13,418)

- . - «. . -, ~

$ 26,582
$ 65.841

TOTAL

$ 1,418,000
S 3,000,000
$ 4,878,276
$ 165,000
$ 1.000,000
$ 1,571,724

$ (270,000)
$ 1,000,000
$ 205,865
$ 42,459
$ 1,403,027
$ 14,672
$ 257,288
$ 1,796,160
$ 82,209
$ 56,090
$ 783,230
$ 128,019
$ 30,000
$ 3,910
$ 1 ,406,542
$ 70,723
$ 133,793
$ — 2;695;OT37

$ 37,143,990
$ 4,174,570

Cum Total
(Advances

applied to WAFs
that are yellow

ACTUAL COSTS

at 8/31/05
Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL EXPENDITURES

WAF No. 1
Database &

Genl Support

$ 1,447,636
$ 939,351
$ 11,808
$ 85,537
$ 2,484,332

WAF No. 2
Design &
Oversight

$ 1,684,084
$ 12,150,664
$ 5,569
$ 644,584
$ 14.485,100

WAF No. 3
RI/CSS/

PE Study

$ 126,532
$ 2,264,423
$ 415
$ 109,471
$ 2,500,841

WAF No. 4
Cleanup &

Remediation

$ 615.389
$ 11,695,807
$ 399,876
$ 732,821
$ 13.443,893

WAF No. 5
BNSF

Oversight

$
$ 5,134
$
$ 178
$ 5,312

WAF No. 6
Flyway

Oversight

$
$ 21,899
$
$ 3,752
$ 25,652

TOTAL

$ 3,873,640
$ 27,077,479
$ 417,667
$ 1 ,576,344
$ 32,945,131

CURRENT MONTH EXPEND.

Balance to Advance (Expenditures less advances)

Balance to Advance (Commitments less advances)

Balance to Advance (WAFS less advances)

$ 76,969

$ (359,934)

$ (54,420)

$

$ 513,382

$ (2,429,126)

$ (526,836)

$ 547.005

$ 376,182

$ (195,554)

$ 231,968

$ 16,207

$ 1,144,140

$ (1,213,315)

$ 3,213,958

$ 3,537,259

$

$ 0

S 0

$ 8,258

$

$ (930)

$ 0

$ 65,841

$ 2,110,673

$ (4,198,859)

$ 2,864,671

$ 4,174,570



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS -WAF HISTORY

at 8/31/05

LPV 046 03 T 8ALOP 50102D 08BCV004 2507 CO01

LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 0 1 5 03 T 8ALOE 50 1 02D 08BCRVOO 2507 CO0 1

LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 019 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 019 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 019 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 094 03 T 8ALOE 50102D 08BCCO04 2507 CO01

LRV 0 1 5 03 T 8ALOE 50 1 02D 08BCRVOO 2507 CO0 1

LRV.023 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 023 03 T 8ALOE 50102D 08BCRVOO 2507 C001

LRV 023 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LPV 142 03 T 8ALOP 50102D 08BCCO04 2507 CO01

LPV 142 03 T BALOP S0102D 08BCCO04 2507 CO01

LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO04

LRV 026 03.TC 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 CO01

.RV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 CO04

LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 031 03 TC 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 031 03 TC 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 031 03 TC 8ALOE 50102D 08BCRVOO 2507 CO04

LRV 031 03TC 8ALOE 50102D 08BCRVOO 2507 CO04

LPV 037 04 T BALOP 302DD2C 08BCC004 2507 OO01

LRA 010 04'T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LPV 037 04 T SALOP 302DD2C 08BCCO04 2507 CO01

LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 CO01

LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 CO01

LRA 019 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LPV 085 04 T BALOP 302DD2C 08BCCO04 2507 CO01

LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LSP023 04 TR2 08L 302DD2C 08BCBB02 2507 C003

LRA034 04 T 8ALOR 302O02C 08BCRVOO 2507 CO01

LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001

LRV 01 1 04 T-BALOE 302DC6C 08BCRVOO 2507 C001

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001

LRA 038 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRV Oil 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001

LPV 253 04 T 6ALOP 302DD2E 08BCCO04 2507 C001

LPV 253 04 TCD SALOP 302DD2E 08BCCO04 2507 C001

LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 C001

LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 C001

LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001

LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001

LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 COOt

LRA 008 05 T 8ALOR 302D02C 08BCRVOO 2507 C001

LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001

LPV 044 05 T BALOP 302DD2C 08BCCO04 2507 C001

LRA 008 05 T 8ALOR 302DD2C OSBCRVOO 2507 C001

LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001

LRV 01 1 04 T 8ALOE 302DC6C OSBCRVOO 2507 C001

LRV 01 1 04 T 8ALOE 302DC6C OSBCRVOO 2507 C001

LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 C002

LRA 019 05 T 8ALOR 302DD2C OSBCRVOO 2507 C001

LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 CO01

LRA 019 05 T 8ALOR 302DD2C OSBCRVOO 2507 CO01

LRA 019 05 T 8ALOR 302DD2C OSBCRVOO 2507 CO01

W4X607 04/05C 26W10NN 405FB2A 2507 C001

LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 CO01

LRA 019 05 T 8ALOR 3020D2C OSBCRVOO 2507 C001

LRA 019 05 T BALOR 302DD2C 08BCRVOO 2507 CO01

LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 CO01

LRA 019 05 T 8ALOR 302DD2C OSBCRVOO 2507 CO01

LRA 019 05 T 8ALOR 302DD2C OSBCRVOO 2507 CO01

LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 CO01

LRA 019 05 T BALOR 302DD2C 08BCRVOO 2507 CO01

TOTAL WAFs

WAF No and

DATE

" V- 515103

. •• 1A- 6/4/03

• 2 - 6/4/03

. 3-6/4/03

.. .4 - 6/4/03

-5-6/4/03

' . : '. .'1B- 7/10/03

•2A-- 7/10/03

3A - 7/10/03

3A - 7/10/03

4Ar.7/10/03

1C -10/28/03

• • 2B - 10/28/03

4B- 10/28/03

4B - 10/28/03

48 - 10/28/03

38-10/28/03

. . 1D - 10/29/03

• 2C- 10/28/03

3C- 10/29/03

4C - 10/29/03

. 1E- 10/29/03

2D- 10/29/03

3D - 10/29/03

4D - 10/29A33

1F- 4/6/04

2E- 4/6/04

2E - 4/6/04

3E - 4/6/04

4E - 4/6/04

SO -4/6/04

SO -4/6/04

1G- 6/1/04

2F- 6/1/04

3F- 6/1/04

3F- 6/1/04

4F- 6/1/04

4F- 6/1/04

6A- 6/1/04

1H - 7/7/04

2 G - 7/7/04

2 G - 7/7/04

3G - 7/7/04

4G - 7/7/04

11 - 9/20/04

2h-9/20/04

2h-9/20/04

3h - 9/20/04

4h- 9/20/04

4h- 9/20/04

6A- 9/20/04

21 - 10/8/04

21 - 10/8/04

1J- 12/21/04

2J - 12/21/04

31-12/21/04

41-12/21/04

3J - 2/18/0

3J- 2/18/0

5C- 2/18/0

4J- 2/18/0

4J- 2/18/05

- 4J- 2/18/0

4J- 2/18/0

4J- 2/18/0

. 4J- 2/18/0

1K- 2/18/05

IK -2/18/0

2K- 2/18/0

68 - 2/18/0

' 68 -2/18/0

: 5E- 6/13/0

. '' 1L-6/13/0

1L- 6/13/0

2L - 6/13/0

2L - 6/13/0

3K - 6/13/0

3K - 6/13/0

4K - 6/13/OS

1 M- 6/28/0

1 M - 6/28/0

2M- 6/28/0

2M-6/2B/0

3L - 6/28/0

4L - 6/28/0

PV046

8BCV004

100.000

$ 100.0CK

RV015

8BCRVOO

$ 300.080

S 506,580

S 422.207

$ 156.133

J 15.000

S 1.292.257

S (15.000

S 15.000

$ 2.692.257

.RV019

8BCRVOO

i 236.161

S 901.937

$ 269.645

$ 1.407.74:

RV094

8BCC004

S 200.000

S 200.00C

RV023

8BCRVOO

I 203.510

$ 1.706.454

I 110.026

$ 2,019.991

PV142

38BCC004

I 600.000

i 321.703

$ 278.297

J 1.200,001

RV026

8BCRVOO

> 27.363

i 731.900

i 17.815

1 122.922

S 900.00!

W031

8BCRVOO

236.472

1.883.588

i (144.033)

; 1.650.973

$ 3.627.00C

?A010

8BCRVOO

> 1.054.448

202.684

I 1.067.868

$ 2.325.000

(

>V037

IBCC004

, 470.552

. 309.448

,

,!

1

/
/,

1

$ 780.000

i

>V037

BCBB06

; 11.742

I 8.258

$ (6,430

S 13.57

'V085

8BCC004

$ 258,000

$ 258.00

IA019

BCRVOO

; 137.379

I 817,728

; 204.496

> 399

i 2.690.000

S 82.209

$ 783.23

$ 128.01!

t 1.406.542

$ 70,72:

J 2.695.01:

S 547.00

$ 3.537.25!

S 13.100.00

A034

BCRVOO

256.390

13,610

1.996.701

137.953

, 2.473.622

$ 4,878.27

SP023

BCBB02

; 40.000

S 40.00

*V011
IBCRVOO

1 59.537

i 210,463

i 439.195

I 42,648

1 475.803

> 72.354

S 19,931

S (6.513

S (13.418

$ 1 .300.00

A038

BCRVOO

; 271,724

$ 271.72

'

>V253

3CCO04

1

i

)

1

''l

l|

1

')

/

«

,

1
I
I
1
;l

1

''

•1

,»
./

j
i1

i
i

$ 139.376

% 25.624

l

')

1

i<

1,

1
1

')

J

i)

S 165.0C

W001

BCRVOO

$ 202.047

S 881.518

S 380,681

J (464.246

$ 1.000,00

>V044

BCCO04

S 79,463

S 205.865

S 14,672

S 300.00

A 008

BCRVOO

S 1.066
$ 42.459

$ 1.000.000

S 1.403.027

S 257.288

$ 1.796.160

$ 4.500.00

>V095

3CCO04

$ 56.09

$ 3.91

$ 133.79

$ 16.20

$ 210,00

4X607

3CCO04

S 30.000

$ 30.000



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG8DW6995388401

PLANS - WAF HISTORY

at 8/31/05

ADVANCES

at 8/31/2005

July advance against LPV046

Aug advance against LRV015

1 st January advance against LRV0 1 5 and LPV 4 1 2

1st January advance against LRV019

2nd January advance against LRV019

2nd January advance against LRV094

2nd January advance against LRV023

2nd January advance against LPRV142

3rd January advance against LPRV142

April advance against LRV 031 (Wafs IE. 2D. 3D. 4D)

July advance against LRV 026 (Wafs 1D. 2C. 3C. 4C)

August advance against LRV 015. LPV037. LRA 010

Sept advance against LRA010

Sept advance against LRA010. LPV037

Sept advance against LPV08S. LRA019

October advance against LRA019. LRA 034: LSP023

December advance against LRA034. LRV01 1

February advance against LPV253. 08BCCO04

February advance against LRA 05T. 08BCRVOO

February advance against LRV015 08BCRVOO; LPV 037

08BCBB06: LRV01 1 08BCRVOO; LRA 038 08BCRVOO

LPV044 08BCCO04; LRA 008 08BCRVOO

Credit IPAC May 6

May advance against LRA008 08BCRVOO

June advance against LPV 044 08BCCO04

June advance against LRA 008 08BCRVOO

June advance against LRA 008 08BCRVOO

June advance against LPV 044 08BCCO04

June advance against LRA 008 08BCRVOO

June advance against LRA 008 08BCRVOO

June advance against LRA 019 08BCRVOO

June advance against LPV 095 08BCCO04

June advance against LRA 019 08BCRVOO

Aug advance against LRA 019 08BCRVOO

Aug advance against W4X607

Aug advance against LPV 095 05 08BCCO04

Aug advance against LRA 019 08BCRVOO

Aug advance against LRA 019 08BCRVOO

Aug advance against LPV 095 05 08BCCO04

Aug advance against LRA 019 08BCRVOO

TOTAL ADVANCES

Balance lo Advance (WAFs less advances)

WAF No and
DATE

1F.3B. 4B. part2E
part4E

part 4E. 2E. 3E. 5A

3F. 1G. 2F. 3F, part 4F

1H. part2G. 4F. 6A

2G. 3G, 4G. 11. part 2h

21
1J. 2J. 31. 41

part 2h. 3h. 3J. 4h.

part 4J, 5B plus 5E

part of 4J

partoI3J

part of 4J

part of 4J

part of 1K

part of 1K

2K

1L
1L
part2L

part of 2L

part of 3K

part of 3K

4K
1M
1M

part of 2M

LPV046

08BCV004

$ 100.000

$ 100,000

$

LRV015

08BCRVOO

$ 800.000

S 1.292.257

i 600.000

S

J 2.692.257

$

LRV019

08BCRVOO

% 1.007.743

$ 400.000

$ 1.407.743

I

LRV094

08BCC004

$ 200.000

$ 200.000

S

LRV023

08BCRVOO

% 2.000.000

S 19.990

S 2.019.990

J

LPV 142
08BCC004

J 600.000

$ 300,000

$ 300.000

$ 1.200.000

$

.RV026

I88CRVOO

S 900.000

$ 900.000

S

.RV031

I8BCRVOO

$ 3.627.000

S 3.627.000

S

.RA010

'8BCRVOO

$ 1,054,448

S 1.000,000

$ 270,552

S 2.325.000

$

.PV037
I8BCC004

» 470.552

$ 309.448

'

,

I

S 7CO.OOO

$

.PV 037

8BCBB06

$ 20.000

J (6.430

S (8,258

$ 5.312

S 8.258

.PV085

I8BCC004

i 258.000

$ 258.000

J

RA019

8BCRVOO

J 1.160.000

$ 2,690.000

$ 82,209

S 783,230

S 128,019

S 1.406,542

$ 70,723

S 2.695,013

I 9.015.736

$ 4.084.264

.RA034

8BCRVOO

S 270,000

S 4.608.276

S 4.878.276

$

.SP023

8BCBB02

$ 40.000

S (13.418

$ 26.582

$ 13.418

RV011
8BCRVOO

$ 270.000

$ 977,577

S 1.247.577

$ 52.423

RA038

8BCRVOO

S 271,724

i 271,724

S

PV253 '

8BCCO04

I

1

$ 165X00

i
•|
Ii
i
i

1

1

'i
.1ii
;i

;
,i
•1

S 165.POO

$ I-

RA001

8BCRVOO

J 1.000.000

$ 1 .000.000

$

=V044

3BCCO04

S 285.328

S (205.865

i 205,865

% 14.672

$ 300.000

$

RA008

38CRVOO

$ 43.525

S (42.459

S 1.000.000

$ 42.459

$ 1,403.027

$
S 257.288

$ 1.796.160

S 4.500.000

$

.PV095

8BCCO04

$ 56.090

$ 3,910

$ 133,793

$ 193,793

S 16,207

V4X607

BBCCO04

S 30,000

J 30.000

$



USEPA/Volpe-IAG (IAG #DW6995388401-0)
Financial Summary

At 7/31/05

EPA SUMMARY

Funds Authorized
\) Database & General Support (N- 3330; ASO11; BSO11)
2) Design & Oversight (N-3345; AS009; BS009)
3) Rl/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

\

Volpe In-Ho
\

Subtotal-Volpe E
Contracts:
\) Database & General Support (N- 3330; ASO 11)
2) Design & Oversight (N-3345; AS009)
3) RI/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355;AS195)
6) Flyway Oversight (AS224)

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

% Complete Compared to Total Available Funds

FY03 Planned
1;BS011) $ 1,103,584
) $ 5,730,459

S 1,043,931
1008) $ 4,254,015

$ 15,000

$ 12,146,990

FY03 Comm.

'olpe Labor $ 271,180
Overhead $ 175,942

use Support $
'olpe Travel $

Engineering $

1) $
$
$
$
$
$

l-Contracts $

$
S

Total Cost $

•ized Funds

able Funds
able Funds

199,356
28,862

675,340

100,389
2,740,367

350,000
1,101,904

5,134
-

4,297,794

54,989
169,204

5,197,327

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

$ - $ 728,560
$ - $ 450,008
$
$
$

$
$
$
$
$
$
$

$
$
$

$ 412,342
$ 83,151

$ 1,674,062

$ 618,409
$ 5,726,132
$ 1,439,171
$ 7,572,185
$
$ 22,830

$ 15,378,727

- ' $ 199,107
$ 674,410

$ 17,926,305

FY05 Planned
$ 1,031,068
S 7,731,183
$ 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,194,928

Current Month FY05 Comm.

S - $ 727,585
$ - $ 472,931
$
$
S

$
$
$
$
$
$
S

S
$
$

$ 336,723
$ 89,179

$ 1,626,418

$ 473,897
$ 5,550,188
$ 890,000
$ 7,389,608
$
$
$ 14,303,693

$ 177,022
0 $ 777,896

0 S 16,885,029

Current Month

$ 71,477
$ 46,460
$
$
$

$
$
$
$
$
$
$

$
$
S

8,000
(308)

125,628

151,366
-

200,000
895,135

-
-

1,246,501

25.918
202,572

1,600,619

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
S 41,318,560
$ 41,318,560
$ 0

Cumulative
Committed Costs

$ 1,727,325
$ 1,098,881
$
$
$

$
S
$
$
$
$
$

$
S
$

$
$

948,421
201,192

3,975,819

1,192,695
14,016,687
2,679,171

16,063,697
5,134

22,830

33,980,214

431,117
1,621,510

40,008,661

1,309,899

1,309,899
96.8%

Current Month

$ 71,477
$ 46,460
$
$
S

$
$
$
$
$
$
$

$
$
$

8,000
(308)

125,628

151,366
-

200,000
895,135

-
-

1,246,501

25,918
202,572

1,600,619



USEPA/Volpe IAG (IAG #DW6995388401-0)
Financial Summary

At 7/31/05

EPA SUMMARY

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RJ/CSS/PE Study (N-3346; AS012; BSD 12)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

\

Volpe In-Ho
\

Subtotal-Volpe E
Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) Rl/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355; AS195)
6) Flyway Oversight (AS224)

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

% Complete Compared to Total Available Funds

FY03 Planned
1;BS011) $ 1,103,584
) $ 5,730,459

S 1,043,931
i008) $ 4,254,015

$ 15,000

S 12,146,990

FY03 Actual Cost

'olpe Labor $
Overhead $

use Support $
'olpe Travel $

Engineering $

1) $
S
$
$
$
$

l-Contracts $

$
$

Total Cost $

•ized Funds

able Funds
able Funds

271,180
175,942
199,356
28,862

675,340

100,389
2,740,367

350,000
1,099,773

5,134
-

4,295,663

54,989
169,204

5,195,195

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

728,560
450,008
412,342

83,151

1,674,062

609,822
5,664,090
1,423,839
7,472,280

-
21,899

15,191,930

199,107
674,410

17,739,508

FY05 Planned
$ 1,031,068
$ 7,731,183
$ 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,194,928

Current Month FY05 Actual Cost

$
S
$
$
$

$
$
$
$
$
$
$

$
$
$

$
S
$
$
$

(1,275) $
(4,915) $
(3,257) $
17,880 $

$
$

8,433 $

$
0 $

8,433 $

702,911
456,892
288,869

75,567

1,524,239

229,141
3,746,407

490,584
3,123,755

-
-

7,589,887

163,572
732,730

10,010,427

Current Month

S
$
$
$
$

$
$
$
$
$
$
S

$
$
$

64,858
42,157
32,514
14,583

154,113

28,949
365,550
366,569
952,205

-
-

1,713,273

25,918
208,937

2,102,240

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
S 13,570
$ 92,423
$ 41,318,560
$ 41,318,560
$ 0

Cumulative
Actual Costs

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

$

$

1,702,651
1,082,843

900,566
187,580

3,873,640

939,351
12,150,864
2,264,423

1 1 ,695,807
5,134

21,899

27,077,479

417,667
1,576,344

32,945,131

8,373,429

8,373,429
79.7%

Current Month

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

64,858
42,157
32,514
14,583

154,113

27,674
360,635
363,312
970,085

-
-

1,721,706

25,918
208,937

2,110,673



1) Database & General Support (N-3330; ASCII; BS011)
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; ASOI2, BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel

Subtotal-Volpe Engineering S

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

Subtotal-Contracts $

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned FY05 Planned
$ 1,103,584 $ 1,559,211 $ 1,031,068
$ 5,730,459 S 7,568,347 $ 7 ,731 ,183
$ 1,043,931 $ 1,605,680 $ 768,626
$ 4,254,015 S 9,955,784 $ 8,589,953
S 15,000 $ 21,430 $ 8,258

$ 112,354 $ 65,841
$ 12,146,990 $ 20,822,805 $ 18,194,928

FY03 Comm Current Month FY04 Comm. Current Month FY05 Comm.

$
$
$
$
S

$

$
$
S

1 1 2 , 1 9 3 $
72,791 $

162,435 $
$

347,419 $

100,389 $

8,287 $
10,030 $

466,124 $

S
$
$
$

$

$

S
S

$

240,567 $
148,618 $
296,762 $

1,258 $
687,205 $

618,409 $

3,024 $
38,436 $

1,347,074 $

S 140,008
$ 91,005
$ 231,736
$ 1 , 1 7 1
$ 463,920

$ 473,897

$ 1,696
$ 37,135

$ 976,648

Current Month

$
$
$
$
$

$

$
$

$

9,150
5,947
8,000

-

23,097

151,366

13
13,847

188,323

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
Committed Costs

$
$
$
$

$

$

$
$

$

$

492,768
312,414
690,933

2,430

1,498,544

1,192,695

13,008
85,600

2,789,846

54,420
98.1%

Current Month

$
$
$
$
$

$

$
$

$

9,150
5,947
8,000

-

23,097

151,366

13
13,847

188,323



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

Subtotal-Contracts

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000
$
S 12,146,990

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
S 21,430
$ 112,354
$ 20,822,805

FY05 Planned
S 1,031,068
$ 7,731,183
$ 768,626
$ 8,589,953
S 8,258
$ 65,841
$ 18,194,928

FY03 Actual Cost Current Month FY04 Actual Cost Current Month FY05 Actual Cost

$
$
$
$
$

$

$
$
S

112,193 $
72,791 $

162,435 $
$

347,419 $

100,389 S

8,287 $
10,030 $

466,124 $

$ 240,567 $
$ 148,618 $
$ 296,762 $
$ 1,258 $
$ 687,205 $

$ 609,822 $

$ 3,024 $
$ 38,436 $

$ 1,338,487 $

$
$
$
$
$

(1,275) $

$
$

(1,275) $

136,362
88,636

186,843
1,171

413,012

229,141

496
37,072

679,721

Current Month

$
$
$
$
$

$

$
$
$

7,637
4,964

22,846
-

35,448

28,949

13
13,835
78,244

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
S 41,318,560

Cumulative
Actual Cost Current Month

$
$
$
$
$

$

$
$
$

$

489,123 S
310,044 $
646,040 $

2,430 $

1,447,636 $

939,351 $

11,808 $
85,537 $

2,484,332 S

359,934
87.3%

7,637
4,964

22,846
-

35,448

27,674

13
13,835
76,969



WAF 01 - VX58 Nx330 and AS011

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4282

4318

4371

4402

4417

4466

4441

4564

4524

4563

4565

4787

4614

4613

4653

4683

4707

4808

4655

Contractor

Cashins

Cashins Total

COM

COM Total

COM

COM

COM

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

Task Order

27

27 Total

27

27

27

27

27

27 Total

35

35

35 Total

40

40

40 Total

41

41 Total

4

4 Total

35

35 Total

40

40

40

40

40

40 Total

41

DOCUMENT

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99D00017

99D00017

05D30109

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$388.50

$388.50

$100,000.00

$100,000.00

$100,000.00

$100,388.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$28,409.00

$453,409.00

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

$20,000.00

$618,409.00

$618,409.00

$102,000.00

$102,000.00

$22,531.00

$22,531.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$49,366.00

$249,366.00

$50,000.00

Actual Cost

$388.50

$388.50

$100,000.00

$100,000.00

$100,000.00

$100,388.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$19,821.83

$444,821.83

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

$20,000.00

$609,821.83

$609,821.83

$0.00

$0.00

$22,429.61

$22,429.61

$50,000.00

$50,000.00

$50,000.00

$27,816.27

$0.00

$177,816.27

$28,894.92

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$8,587.17

$8,587.17

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$8,587.17

$8,587.17

$102,000.00

$102,000.00

$101.39

$101.39

$0.00

$0.00

$0.00

$22,183.73

$49,366.00

$71,549.73

$21,105.08

VX58 PR Master for Aug FY05.xls
Page 1



WAF 01 - VX58 Nx330 and AS011

PY

2005

2005 Total

WAF Total

PPA

VX58

PR

4684

Contractor

COM

COM Total

Task Order

41

41 Total

DOCUMENT

99D00017

Commitment

$50,000.00

$100,000.00

$473,897.00

$473,897.00

$1,192,694.50

Actual Cost

$0.00

$28,894.92

$229,140.80

$229,140.80

$939,351.13

Balance

$50,000.00

$71,105.08

$244,756.20

$244,756.20

$253,343.37

VX58 PR Master for Aug FY05.xls
:2



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 7/31/05

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; AS011;BS01l) $
2) Design & Oversight (N-334S; AS009; BS009) $
3) RI/CSS/PE Study (N-3346; AS012; BS012) S
4) Cleanup & Remediation (N-3344; AS008; BS008) $
5) BNSF Oversight (N3355; AS195; BS195 ) $
6) Flyway Oversight (AS224; BS224)
Total Allocated $

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other: $
Volpe Acq O/H (4.25% of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm Current Month

94,915 $
61,581 $
29,105 $
28,862 $

214,464 S

2,740,367 $

7 $
102,912 $

3,057,750 $

$
$
$
S
$
$
$

$
$
$
$
$

$

$
$
S

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Comm. Current Month

313,067 $
193,406 $
115,555 $
74,696 $

696,724 $

5,726,132 $

4,711 $
244,730 $ 0

6,672,298 $ 0

FY05 Planned
$ 1,031,068
$ 7,731,183
S 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,194,928

FY05 Comm.

$ 376,829
S 244,939
S 104,987
$ 82,081

S 808,836

$ 5,550,188

$ 1,350
$ 296,968

$ 6,657,342

$
$
$
$
$
$
S

Planned
2,844,266

17,461,231
2,712,602

18,194,468
13,570
92,423

41.318,560

Cumulative
Current Month Committed Costs

$ 35,546 $
$ 23,105 $
$ - $
$ 331 $

$ 58,982 $

$ - $

$ (31) $
$ 56,564 $

$ 115,516 S

$

784,811
499,926
249,648
185,639

1,720,024

14,016,687

6,069
644,610

16,387,390

1,073,841
93.9%

Current Month

$ 35,546
$ 23,105
$
$ 331

$ 58,982

$

$ (31)
$ 56,564

$ 115,516



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RVCSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned FY05 Planned Planned
$ 1,103,584 $ 1,559,211 $ 1,031,068 $ 2,844,266
$ 5,730,459 $ 7,568,347 $ 7,731,183 $ 17,461,231
$ 1,043,931 $ 1,605,680 $ 768,626 $ 2,712,602
$ 4,254,015 $ 9,955,784 $ 8,589,953 $ 18,194,468
$ 15,000 $ 21,430 $ 8,258 $ 13,570

$ 112,354 $ 65,841 $ 92,423
$ 12,146,990 $ 20,822,805 S 18,194,928 $ 41,318,560

Cumulative
FY03 Actual Cost Current Month FY04 Actual Cost Current Month FY05 Actual Cost Current Month Actual Cost

$
$
$
$
$

$

$
$
$

94,915 $
61,581 $
29,105 $
28,862 $

214,464 $

2,740,367 $

7 $
102,912 $

3,057,750 $

$ 313,067 $
$ 193,406 $
$ 115,555 $
$ 74,696 $

$ 696,724 $

$ 5,664,090 $

$ 4,711 $
$ 244,730 $

$ 6,610,256 $

$ 365,091 $
$ 237,309 $
$ 102,026 $
$ 68,469 $

$ 772,896 $

(4,915) $ 3,746,407 $

$ 850 $
0 $ 296,941 $

(4,915) $ 4,817,094 $

33,284 $
21,634 $
9,668 $

13,783 $

78,369 $

365.550 $

(31) $
74,409 $

518,297 $

$

773,073
492,297
246,687
172,027

1,684,084

12,150,864

5,569
644,584

14,485,100

2,976,131
83.0%

Current Month

$
$
$
$
$

$

$
$
$

33,284
21,634
9,668

13,783

78,369

360,635

(31)
74,409

513.382



VVAF 02 - VX 58 Nx345 and AS009

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4230

4244

4250

4262

4273

4278

4232

4269

4279

4237

4339

4357

4380

4331

4355

438!

4361

4462

4540

4383

4416

4464

4476

Contractor

Cashins

Cashins Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM

COM

COM

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

Task Order

24

24

24

24

24

24

24 Total

25

25

25

25 Total

29

29 Total

24

24

24

24 Total

25

25

25

25 Total

29

29

29

29 Total

31

31

31

31

DOCUMENT

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$6,850.25

$6,850.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,740,367.25

$350,000.00

$162,893.00

$336,934.00

$849,827.00

$360,000.00

$223,862.00

$49,943.00

$633,805.00

$60,000.00

$37,500.00

$100,000.00

$197,500.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Actual Cost

$6,850.25

$6,850.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,740,367.25

$350,000.00

$162,893.00

$295,326.87

$808.219.87

$360,000.00

$223,862.00

$29,508.16

$613,370.16

$60,000.00

$37,500.00

$100,000.00

$197.500.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$41,607.13

$41,607.13

$0.00

$0.00

$20,434.84

$20,434.84

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX58 PR Master for Aug FY05.xls
Page 3



VVAF 02 - VX 58 Nx345 and AS009

PY

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4513

4539

4385

4415

4463

4514

4542

4746

4747

4778

4719

4593

4637

4652

4654

4675

4678

4734

4592

4636

4651

4706

4739

4755

Contractor

COM

COM

COM

COM

COM

COM

COM

COM Total

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

Task Order

31

31

31 Total

32

32

32

32

32

32 Total

1

1 Total

2

2 Total

21

21 Total

29

29 Total

31

31

31

31

31

31

31

31 Total

32

32

32

32

32

32

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

05D30109

05D30109

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

$500,000.00

$750,000.00

$250,000.00

$2,540,000.00

$5,726,132.00

$5,726,132.00

$135,000.00

$135,000.00

$520,000.00

$520,000.00

$125,000.00

$125,000.00

$161,292.00

$161,292.00

$225,000.00

$350,000.00

$150,000.00

$350,000.00

$131,446.00

$315,986.00

$60,482.00

$1,582,914.00

$475,000.00

$350,000.00

$800,000.00

$200,000.00

$275,982.00

$500,000.00

Actual Cost

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

$500,000.00

$750,000.00

$250,000.00

$2,540,000.00

$5,664,090.03

$5,664,090.03

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$70,393.25

$70,393.25

$225,000.00

$350,000.00

$150,000.00

$350,000.00

$131,446.00

$315,986.00

$29,110.25

$1,551,542.25

$475,000.00

$350,000.00

$800,000.00

$200,000.00

$275,982.00

$23,489.51

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$62,041.97

$62,041.97

$135,000.00

$135,000.00

$520,000.00

$520,000.00

$125,000.00

$125,000.00

$90,898.75

$90,898.75

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$31,371.75

$31,371.75

$0.00

$0.00

$0.00

$0.00

$0.00

$476,510.49

VX58 PR Master for Aug FY05.xls
Page 4



WAF 02 - VX 58 Nx345 and AS009

PY

2005

2005

2005

2005 Total

WAF Total

PPA

VX58

VX58

VX58

PR

4753

4235

4235

Contractor

CDM

COM Total

Parsons Brinckerhoff

Parsons Brinckerhoff Total

Tetra Tech Inc

TetraTech Inc Total

Task Order

32 Total

design

design Total

DOCUMENT

99D00017

05D30111

05D30110

Commitment

$2,600,982.00

$420,000.00

$420,000.00

$5,545,188.00

$2,500.00

$2,500.00

$2,500.00

$2,500.00

$5,550,188.00

$14,016,687.25

Actual Cost

$2,124,471.51

$0.00

$0.00

$3,746,407.01

$0.00

$0.00

$0.00

$0.00

$3,746,407.01

$12,150,864.29

Balance

$476,510.49

$420,000.00

$420,000.00

$1,798,780.99

$2,500.00

$2,500.00

$2,500.00

$2,500.00

$1,803,780.99

$1,865,822.96

VX58 PR Master for Aug FY05.xls
PageS



3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support S
Volpe Travel $

Subtotal-Volpe Engineering $

Subtotal-Contracts $
Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY04 Planned
$ 1,559,211
$ 7,568,347
S 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

FY05 Planned
$ 1,031,068
$ 7 ,731 ,183
$ 768,626
$ 8,589,953

. $ 8,258
$ 65,841
$ 18,194,928

Planned
$ 2,844,266
$ 17,461,231
S 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
FY03 Comm Current Month FY04 Comm. Current Month FY05 Comm. Current Month

$
$
S
$
$

$

$
$
$

16,864 $
10,941 $

S
$

27,805 $

350,000 S

10 $
12,981 $

390,796 $

$ 33,231 $
$ 20,529 $
$ - $
$ - $
$ 53,760 $

$ 1,439,171 $

$ 5 $
$ 60,244 $
$ 1,553,180 $

$ 27,170 $
$ 17,660 $
$ - $
$ 2,410 $
$ 47,240 $

S 890,000 S

S 400 S
(0) S 46,746 S
(0) S 984,386 $

2,640
1 ,716

-
(639)

3,717

200,000

400
17,421

221,538

Committed Costs

$
$
$
$
$

$

$
$
$

$

77,265
49,131

-
2,410

128,806

2,679,171

415
119,971

2,928,363

(215,761)
108.0%

Current Month

$
$
$
$
$

S

$
$
$

2,640
1,716

-
(639)

3,717

200,000

400
17,421

221,538



3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $_

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03

$
$
$
$

$

$

$
$

$

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

FYQ5 Planned
$ 1,031,068
$ 7,731,183
$ 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,194,928

Actual Cost Current Month FY04 Actual Cost Current Month FY05 Actual Cost

16,864 $
10,941 $

$
$

27,805 $

350,000 $

10 $
12,981 $

390,796 $

$
$
$
$

$

$

$
$

$

33,231 $
20,529 $

$
$

53,760 $

1,423,839 $

5 $
60,244 $

1,537,848 $

$ 25,792
$ 16,765
$
$ 2,410

£ 44,966

(3,257) $ 490,584

$ 400
(0) $ 36,246

(3,257) $ 572,196

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
Current Month

$
$
$
$

$

$

$
$

$

2,878
1,871

-
801

5,550

366,569

400
6,921

379,440

Actual Cost Current Month

$
$
$
$

$

$

$
$

$

$

75,886 $
48,235 $

$
2,410 $

126,532 $

2,264,423 $

415 $
109,471 $

2,500,841 $

211,761
92.2%

2,878
1,871

-
801

5,550

363,312

400
6,921

376,182



VVAF 03 - VX58 Nx346 and AS012

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005 Total

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4264

4237

4354

4410

4431

4475

4541

4337

4396

4418

4474

4544

4389

4462

4793

4630

4717

4758

4719

Contractor

COM

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM

COM

COM

COM

COM Total

Task Order

20

20 Total

29

29 Total

20

20

20

20

20

20 Total

21

21

21

21

21

21 Total

29

29

29 Total

5

S Total

21

21

21

21 Total

29

29 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$48,605.00

$499,171.00

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717,500.00

$200,000.00

$22,500.00

$222,500.00

$1,439,171.00

$1,439,171.00

$200,000.00

$200,000.00

$200,000.00

$60,000.00

$330,000.00

$590,000.00

$100,000.00

$100,000.00

$890,000.00

$890,000.00

Actual Cost

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$33,273.09

$483,839.09

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717,500.00

$200,000.00

$22,500.00

$222,500.00

$1,423,839.09

$1,423.839.09

$0.00

$0.00

$200,000.00

$60,000.00

$230,584.03

$490,584.03

$0.00

$0.00

$490,584.03

$490,584.03

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$15,331.91

$15,331.91

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$15,331.91

$15,331.91

$200,000.00

$200,000.00

$0.00

$0.00

$99,415.97

$99,415.97

$100,000.00

$100,000.00

$399,415.97

$399,415.97

VX58 PR Master for Aug FY05.xls
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WAF 03 - VX58 Nx346 and AS012

PY

WAF Total

PPA PR Contractor Task Order DOCUMENT Commitment

$2,679,171.00

Actual Cost

$2,264,423.12

Balance

$414,747.88

VX58 PR Master for Aug FY05.xls
Page 7



4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description

Volpe Engineering/Proj. Mgmt.:
Volpe Labor $

Overhead $
Volpe In-House Support $

Volpe Travel $
Subtotal-Volpc Engineering $

Subtotal-Contracts $
Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

$
$
s
s
$

$

$
$
$
$
$

$

$
$
$

FY03 Planned
1,103,584
5,730,459
1,043,931
4,254,015

15,000

12.146,990

FY03 Comm

47,208
30,628

7,815

85,651

1,101,904

46,684
43,103

1,277,343

S
$
$
$
$
$
$

Current Month

$ - $
$ - $
$ - $
$ - $

$ - S

$ - $

$ - $
$ - $
$ - $

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Comm.

141,695
87,455

25
7,197

236,373

7,572,185

191,366
327,248

8,327,171

$
$
$
$
$
$
S

Current Month

$ - $
$ - $
$ - $
S - $
$ - $

$ - $

$ - $
$ 0 $
$ 0 $

FY05 Planned
1,031,068
7,731,183

768,626
8,589,953

8,258
65,841

18,194,928

FY05 Comm. Current Month

183,579 $ 24,140
119,327 $ 15,691

$
3,516 $

306,422 $ 39,831

7,389,608 $ 895,135

173,575 S 25,536
397,047 $ 1 14,740

8,266,653 S 1,075,242

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
S 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative

Committed Costs

$ 372,483
$ 237,410
S 7,840
$ 10,713

$ 628,446

$ 16,063,697

S 411,626
$ 767,398

$ 17,871,167

$ 323,301
98.2%

Current Month

$ 24,140
$ 15,691
$
$

$ 39,831

$ 895,135

$ 25,536
$ 114,740

$ 1,075,242



4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 7/31/05

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; AS01 1; BS01 1)
2) Design & Oversight (N-3345; AS009; BS009)
3) R.I/CSS/PE Study (N-3346; AS012
4) Cleanup & Remediation (N-3344
5) BNSF Oversight (N3355;
6) Flyway Oversight (AS224;
Total Allocated

Costs Incurred

Description

AS195;
BS224)

;BS012)
; AS008; BS008)
BS195 )

$
$
$
$
$

$

FY03

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

Actual Cost Current Month

FY04 Planned
$
$
$
S
$
S
S

1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Actual Cost Current Month

FY05 Planned
$ 1,031,068
$ 7,731,183
$ 768,626
S 8,589,953
$ 8,258
$ 65,841
$ 18,194,928

FY05 Actual Cost Current Month

S
$
$
$
$
$
$

Planned
2,844,266

17,461,231
2,712,602

18,194,468
13,570
92,423

41,318,560

Cumulative

Actual Cost Current Month

Volpe Engineering/Proj. Mgmt.:
Volpe Labor

Overhead
Volpe In-House Support

Volpe Travel

Subtotal-Volpe Engineering

Contracts:

Equip/Supplies/Other:

Subtotal-Contracts

Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

$
$
$
$

$

S

$
$

$

47,208 $
30,628 S

7,815 $
$

85,651 $

1,099,773 $

46,684 $
43,103 S

1,275,212 $

$
S
$
$
$

S

S
$
$

141,695 $
87,455 $

25 $
7,197 $

236,373 $

7,472,280 $ 17,880

191,366 $
327,248 S 0

8,227,266 $ 17,880

$ 175,666 S 21,059
$ 114,183 $ 13,688
S $
$ 3,516 $

S 293,365 $ 34,747

$ 3,123,755 $ 952,205

$ 161,825 $ 25,536
$ 362,471 $ 113,772

$ 3,941,416 $ 1,126,260

TOTAL AVAILABLE FUNDS
% Complete Compared to T'otal Available Funds

$
$
$
$
$

S

$
$
$

$

364,569
232,266

7,840
10,713

615,389

11,695,807

399,876
732,821

13,443,893

4,750,574
73.9%

$ 21,059
$ 13,688
$
$

$ 34,747

$ 970,085

$ 25,536
$ 113,772

S 1,144,140



WAF 04 - VX58 Nx344 and AS008

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VX58

PR

4281

4251

4254

4313

4257

4261

4271

4249

4253

4283

4295

4311

4265

4280

4314

4275

4274

4370

4329

Contractor

Alphapets

Alphapets Total

Noble

Noble

Noble Total

Parker Relocation

Parker Relocation Total

SaLUT 13

SaLUT 1 3

SaLUT 13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman Total

Venture

Venture Total

AGL Services

AGL Services Total

Antler Tree

Antler Tree Total

Task Order

resid fill

resid nil

resid fill Total

1

1

1

1 Total

1

1 Total

2

2

2

2

2 Total

3

3 Total

4

4

4 Total

screening plant

screening plant Total

DOCUMENT

03P80378

03D30015

03D30015

03P80393

02D30013

02D30013

02D30013

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03P80179

03P80178

04P80180

04P80057

Commitment

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$7,966.38

$335,266.15

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$795,740.28

$9,955.00

$9,955.00

$10,000.00

$10,000.00

$1,101,904.32

$13,310.00

$13,310.00

$5,070.00

$5,070.00

$5,070.00

Actual Cost

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$5,835.08

$333,134.85

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$793,608.98

$9,955.00

$9,955.00

$10,000.00

$10,000.00

$1,099,773.02

$13,310.00

$13,310.00

$5,070.00

$5,070.00

$5,070.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$2,131.30

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$0.00

$0.00

$0.00

$0.00

$2,131.30

$0.00

$0.00

$0.00

$0.00

$0.00

VX58 PR Master for Aug FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4508

4528

4520

4572

4536

4536A

4536B

4581

4509

4527

4519

4573

4534

4534A

4507

4526

4521

4571

4329

4338

4537

Contractor

ER

ER

ER

ER

ER

ER

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration Total

MCS

MCS

MCS

MCS

MCS Total

Nature's Enhancements

Nature's Enhancements Total

Noble

Noble

Noble Total

Task Order

1

1

1 Total

2

2

2 Total

4

4

4

4

4 Total

1

1

1 Total

2

2

2 Total

3

3

3 Total

1

1

1 Total

2

2

2 Total

screening plant

screening plant Total

resid fill

resid fill

resid Till Total

DOCUMENT

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30031

04D3003I

04D30031

04D30031

04D30031

04D30031

04D30029

04D30029

04D30029

04D30029

cc

03D30015

03D30015

Commitment

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.04

$183,183.04

$100,000.00

$607,240.00

$44,314.56

$94,740.40

$846,294.96

$1,032,620.24

$1,790.00

$1,075.00

$2,865.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

$233,743.06

$615,883.06

$808,952.41

$1,860.00

$986.09

$2,846.09

$121,073.00

$68,099.47

$189,172.47

$192,018.56

$2,275.00

$2,275.00

$2,275.00

$39,375.00

$39,375.00

$78,750.00

$78,750.00

Actual Cost

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.04

$183,183.04

$100,000.00

$607,240.00

$44,314.56

$94,740.40

$846,294.96

$1,032,620.24

$1,790.00

$1,075.00

$2,865.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

$233,743.06

$615,883.06

$808,952.41

$1,860.00

$986.09

$2,846.09

$121,073.00

$68,099.47

$189,172.47

$192,018.56

$2,275.00

$2,275.00

$2,275.00

$39,375.00

$39,375.00

$78,750.00

$78,750.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX58 PR Master for Aug FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4397

4448

4467

4481

4490

4543

4578

4423

4422

4301

4499

4444A

4569

4319

4327

4334

4309

4446

4488

4567

4576

Contractor

Noble Sales Co

Noble Sales Co Total

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation Total

SaLUT13

SaLUT13

SaLUT13

SaLUT 13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Task Order

Filters

Filters Total

1

1 Total

2

2 Total

3

3 Total

4

4 Total

5

5 Total

6

6 Total

1

1 Total

2

2

2 Total

4

4

4

4 Total

5

5

5

5

5

5 Total

DOCUMENT

04F50045

2403D3022

2403D3022

03D30022

03D30022

03D30022

03D30022

04P80195

03P80393

02D30013

02D300I3

02D30013

02D30013

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

Commitment

$3,977.60

$3,977.60

$3,977.60

$3,599.61

$3,599.61

$10,739.04

$10,739.04

$24,051.61

$24,051.61

$4,609.88

$4,609.88

$10,875.51

$10,875.51

$3,510.67

$3,510.67

$74,000.00

$131,386.32

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

$167,481.00

$223,198.62

$76,570.52

$312,728.08

$17,132.96

$191,913.85

$26,802.54

$235,849.35

$182,318.95

$75,000.00

$38,921.56

$174,111.00

$0.00

$470,351.51

Actual Cost

$3,977.60

$3,977.60

$3,977.60

$3,599.61

$3,599.61

$10,739.04

$10,739.04

$21,285.61

$21,285.61

$4,477.88

$4,477.88

$10,875.51

$10,875.51

$3,510.67

$3,510.67

$70,600.00

$125,088.32

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

$167,481.00

$223,198.62

$76,570.51

$312,728.07

$17,132.96

$191,913.85

$19,269.87

$228,316.68

$182,318.95

$75,000.00

$38,921.56

$147,424.63

$0.00

$443,665.14

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,766.00

$2,766.00

$132.00

$132.00

$0.00

$0.00

$0.00

$0.00

$3,400.00

$6,298.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.01

$0.00

$0.00

$7,532.67

$7,532.67

$0.00

$0.00

$0.00

$26,68637

$0.00

$26,686.37

VX58 PR Master for Aug FV05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4316

4340

4359

4343

4369

4388

4400

4419

4419

4408

4482

4489

4580

4431

4460

4460A

4437

4440

4471

4479

4523

4553

4556

4480

Contractor

SaLUT 14

SaLUT 14 .

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Task Order

6

6 Total

7

7

7 Total

8

8 Total

9

9

9 Total

10

10 Total

11

11

11 Total

12

12

12

12

12 Total

13

13 Total

14

14

14 Total

15

15 Total

16

16

16 Total

17

17

17

17

17 Total

18

DOCUMENT

03D30014

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

error cancelled

03D30014

03D30014

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

Commitment

$4,413.64

$4,413.64

$485,871.80

$30,195.27

$516,067.07

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$80,256.60

$93,881.19

$149,954.00

$455,979.76

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107,776.88

$25,000.00

$4,632.66

$29,632.66

$384,109.78

$5,332.00

$1,412.31

$41,837.23

$432,691.32

$6,358.74

Actual Cost

$4,413.64

$4,413.64

$480,463.39

$30,195.27

$510,658.66

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$80,256.60

$93,881.19

$106,465.17

$412,490.93

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107,776.88

$22,459.79

$0.00

$22,459.79

$384,109.78

$5,332.00

$1,412.31

$41,837.23

$432,691.32

$6,358.74

Balance

$0.00

$0.00

$5,408.41

$0.00

$5,408.41

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$43,488.83

$43,488.83

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

so.oo

$2,540.21

$4,632.66

$7,172.87

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX58 PR Master for Aug FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PV

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4495

4529

4547

4547A

4557

4557A

4548

4321

4333

4324

4328

4382

4453

4530

4546

4345

4329

4386

4320

4332

4498

4498

4322

Contractor

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman

Sandman Total

Securitas

Securitas

Securitas

Securitas

Securitas

Securitas

Securitas Total

Sprung Instant Structures

Sprung Instant Structures Total

Trees R Us

Trees R Us Total

Universal Athletic

Universal Athletic Total

Venture

Venture

Venture

Venture

Venture Total

Ward

Task Order

18 Total

19

19

19

19

19

19

19 Total

Wage determination

Wage determination Total

Tent

Tent Total

screening plant

screening plant Total

LHS hurdles

LHS hurdles Total

Topsoil

DOCUMENT

03D30014

03D30014

03D300I4

03D300I4

03D300I4

03D300I4

03D300I4

03P80179

04P80077

03F50036

03F50036

03F50036

03F50036

03F50036

03F50036

04P80069

04P80058

04P80134

03P80178

04P80078

04P80078

04P80078

04D30004

Commitment

$6,358.74

$443,499.27

$106,787.29

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$593,379.06

$36,236.60

$36,236.60

$4,426,170.29

$3,810.00

$25,000.00

$28,810.00

$20,580.00

$49,975.10

$56,512.00

$33,483.36

$30,022.00

$60,027.00

$250,599.46

$51,104.00

$51,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4,775.00

$4,775.00

$4,775.00

$6,000.00

$25,000.00

$1,100.00

$28,900.00

$61,000.00

$150,000.00

Actual Cost

$6,358.74

$443,499.26

$106,787.29

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$593,379.05

$36,236.60

$36,236.60

$4,335,881.13

$3,810.00

$25,000.00

$28,810.00

$20,580.00

$49,975.10

$56,512.00

$30,213.16

$30,022.00

$60,027.00

$247,329.26

$51,104.00

$51,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4,774.00

$4,774.00

$4,774.00

$5,953.00

$25,000.00

$1,100.00

$28,900.00

$60,953.00

$150,000.00

Balance

$0.00

$0.01

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.00

$0.00

$90,289.16

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$3,270.20

$0.00

$0.00

$3,270.20

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1.00

$1.00

$1.00

$47.00

$0.00

$0.00

$0.00

$47.00

$0.00

VX58 PR Master for Aug FY05.xls
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VVAF 04 - VX58 Nx344 and AS008

PY

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

. 4582

4702

4750

4619

4599

4645

4645

4656

4740

4759

4802

4599

4599

4667

4741

4773

4599

4672

4741

4704

4773

4773

4773

4773

4773

Contractor

Ward Total

Blossom Boutique

Blossom Boutique

Blossom Boutique

Blossom Boutique Total

D L King

D L King Total

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

Task Order

Topsoil Total

Decon trailer

Decon trailer Total

4

4 Total

10

10

10 Total

I I

1 1

1 1

11

11 Total

12

12

12

12

12

12 Total

13

13

13

13 Total

15

15

15

15

15

15

DOCUMENT

05P80I3I

05P8013I

05P80131

05P80088

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

Commitment

$150,000.00

$150,000.00

$7,572,184.96

$2,500.00

$54,485.25

$2,064.50

$59,049.75

$28,970.00

$28,970.00

$28,970.00

$2,683.32

$2,683.32

$284,006.94

$0.00

$284,00694

$101,134.14

$81,801.21

$163,602.14

$163,602.42

$510,139.91

$15,415.32

$990.78

$373,622.09

$5,017.00

$3,144.00

$398,189.19

$1,767.64

$443,793.29

$4,486.00

$450,046.93

$722,597.76

$1,677.00

$535.00

$266.00

$11,436.00

$336.00

Actual Cost

$150,000.00

$150,000.00

$7,472,279.59

$0.00

$0.00

$0.00

$0.00

$28,970.00

$28,970.00

$28,970.00

$2,683.32

$2,683.32

$284,006.94

$0.00

$284,006.94

$101,134.14

$81,801.21

$51,215.07

$0.00

$234,150.42

$15,415.32

$990.78

$373,622.09

$0.00

$0.00

$390,028.19

$0.00

$442,560.93

$0.00

$442,560.93

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Balance

$0.00

$0.00

$99,905.37

$2,500.00

$54,485.25

$2,064.50

$59,049.75

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$112,387.07

$163,602.42

$275,989.49

$0.00

$0.00

$0.00

$5,017.00

$3,144.00

$8,161.00

$1,767.64

$1,232.36

$4,486.00

$7,486.00

$722,597.76

$1,677.00

$535.00

$266.00

$11,436.00

$336.00

VX58 PR Master for Aug FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4773

4811

4700

4599

4713

4741

4741

4741

4745

4809

4811

4773

4751

4803

4752

4610

4600

4611

4692

4709

4765

4584

4601

Contractor

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration Total

Lincoln County Landfill

Lincoln County Landfil l Total

Loomis, John M.

Loomis, John M.

Loomis, John M. Total

MCS

MCS

Task Order

15

15

IS Total

16

16 Total

17

17

17

17

17

17 Total

18

18

18

18 Total

19

19

19

19 Total

20

20 Total

3

3

3 Total

7

7 Total

6

6

6 Total

DOCUMENT

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30031

04D30031

03D30016

05P80142

05P80142

04D30029

04D30029

Commitment

$7,318.00

$2,063.00

$746,228.76

$72,920.80

$72,920.80

$4,142.00

$121,193.39

$7,015.00

$5,986.00

$2,496.00

$140,832.39

$89,033.26

$22,092.00

$1,642.00

$112,767.26

$288.00

$554,030.07

$2,919.00

$557,237.07

$497,749.00

$497,749.00

$3,772,801.57

$0.00

$22,035.67

$22,035.67

$165,155.14

$165,155.14

$187,190.81

$48,000.00

$48,000.00

$12,000.00

$330.00

$12,330.00

5252,360.56

$17,199.00

$269,559.56

Actual Cost

$0.00

$0.00

$0.00

$72,920.80

$72,920.80

$0.00

$0.00

$0.00

$0.00

SO.OO

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,426,350.60

$0.00

$22,035.67

$22,035.67

$157,188.20

$157,188.20

$179,223.87

$9,000.00

$9,000.00

$2,030.00

$0.00

$2,030.00

$252,360.56

$17,199.00

$269,559.56

Balance

$7,318.00

$2,063.00

$746,228.76

$0.00

$0.00

$4,142.00

$121,193.39

$7,015.00

$5,986.00

$2,496.00

$140,832.39

$89,033.26

$22,092.00

$1,642.00

$112,767.26

$288.00

$554,030.07

$2,919.00

$557,237.07

$497,749.00

$497,749.00

$2,346,450.97

$0.00

$0.00

$0.00

$7,966.94

$7,966.94

$7,966.94

$39,000.00

$39,000.00

$9,970.00

$330.00

$10,300.00

$0.00

$0.00

$0.00

VX58 PR Master for Aug FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4601

4633

4703

4638

4677

4685

4690

4718

4760

4800

4801

4685

4685

4685

4685

4685

4685

4698

4733

4864

4676

4696

4587

4691

4768

4783

4597

4777

Contractor

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS Total

Medical Monitoring

Medical Monitoring Total

Mild Fence Company

Mild Fence Company

Mild Fence Company Total

Noble

Noble

Noble

Noble

Noble Total

Noble Sales Co

Noble Sales Co

Task Order

8

8

8

8 Total

9

9

9

9

9

9

9

9

9 Total

14

14

14

14

14

14

14

14

14 Total

Fence

Fence

Fence Total

DOCUMENT

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

05P80127

05P80127

03D30015

03D30015

03D30015

03D300I5

05F500I3

05F50129

Commitment

$7,801.00

$274,775.41

$34,283.00

$316,859.41

$118,292.04

$3,915.00

$3,749.62

$816.00

$2,487.32

$25,485.84

$76,457.52

$4,750.90

$235,954.24

$8,554.00

$1,021.42

$1,062.58

$2,975.00

$11.00

$4,783.00

$690,162.00

$104,880.41

$813,449.41

$1,635,822.62

$2,363.50

$2,363.50

$16,015.00

$5,835.00

$21,850.00

$21,850.00

$26,250.00

$26,250.00

$52,500.00

$52,500.00

$157,500.00

$22,996.00

$10,475.87

Actual Cost

$7,801-00

$274,775.41

$34,282.96

$316,859.37

$118,292.04

$2,451.32

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$120,743.36

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$292,823.38

$0.00

$292.823.38

$999,985.67

$0.00

$0.00

$16,015.00

$3,025.50

$19,040.50

$19,040.50

$26,250.00

$20,842.50

$0.00

$0.00

$47,092.50

$22,996.00

$10,475.87

Balance

$0.00

$0.00

$0.04

$0.04

$0.00

$1,463.68

$3,749.62

$816.00

$2,487.32

$25,485.84

$76,457.52

$4,750.90

$115,210.88

$8,554.00

$1,021.42

$1,062.58

$2,975.00

$11.00

$4,783.00

$397,338.62

$104,880.41

$520,626.03

$635,836.95

$2,363.50

$2,363.50

$0.00

$2,809.50

$2,809.50

$2,809.50

$0.00

$5,407.50

$52,500.00

$52,500.00

$110,407.50

$0.00

$0.00

VX58 PR Master for Aug FY05.xls
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VVAF 04 - VX58 Nx344 and AS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4595

4595

4708

4715

4762

4772

4743

4763

4764

4775

4771

4774

4785

4788

4794

4789

4596

4705

4612

4629

Contractor

Noble Sales Co Total

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation

Parker Relocation Total

SaLUT 14

SaLUT 14 Total

Sandman

Task Order

7

7 Total

8

8

8 Total

9

9

9

9 Total

10

10

10 Total

I I

11

11 Total

13

13 Total

14

14 Total

15

IS Total

17

17 Total

18

18 Total

20

20 Total

12

12 Total

DOCUMENT

03D30022

03D30022

2403D30022

03D30022

03D30022

03D30022

03D30022

03D30022

03D30022

03D30022

03D30022

03D30022

03D30022

03D30022

03D30022

03D30022

05P80041

05P8004I

03D30014

04P80077

Commitment

$33,471.87

$30,298.46

$30,298.46

$18,139.68

$14,606.59

$32,746.27

$16,647.10

$2,558.98

$2,701.22

$21,907.30

$28,698.78

$3,180.38

$31,879.16

$34,258.54

$1,436.57

$35,695.11

$12,676.14

$12,676.14

$340.00

$340.00

$708.56

$708.56

$25,145.62

$25,145.62

52,023.58

$2,023.58

$25,571.54

$25,571.54

$218,991 74

$15,400.00

$13,475.00

$28,875.00

$18,178.00

$18,178.00

$18,178.00

$30,000.00

Actual Cost

$33,471.87

$29,490.46

$29,490.46

$17,319.58

$14,606.58

$31,926.16

$15,310.70

$2,558.98

$1,505.50

$19,375.18

$10,441.37

$3,180.38

$13,621.75

$4,723.76

$0.00

$4,723.76

$5,460.32

$5,460.32

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$104,597.63

$15,400.00

$3,850.00

$19,250.00

$0.00

$0.00

$0.00

$11,660.00

Balance

$0.00

$808.00

$808.00

$820.10

$0.01

$820.11

$1,336.40

$0.00

$1,195.72

$2,532.12

$18,257.41

$0.00

$18,257.41

$29,534.78

$1,436.57

$30,971.35

$7,215.82

$7,215.82

$340.00

$340.00

$708.56

$708.56

$25,145.62

$25,145.62

$2,023.58

$2,023.58

$25,571.54

$25,571.54

$114,394.11

$0.00

$9,62500

$9,625.00

$18,178.00

$18,178.00

$18,178.00

$18,340.00
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WAF 04 - VXS8 Nx344 and AS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005 Total

WAF Total

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4807

4591

4616

4679

4720

4731

4791

4790

4617

4767

4805

4598

4643

4716

4864

4769

4782

4701

Contractor

Sandman

Sandman Total

Securilas

Securitas

Securilas

Securitas

Securitas

Securilas Total

TBD

TBD

TBD Total

Tip Top Security

Tip Top Security

Tip Top Security

Tip Top Security Total

Venture

Venture

Venture

Venture

Venture Total

Ward

Ward

Ward Total

Western Oilfields Supply

Western Oilfields Supply Total

Task Order

21

21 Total

22

22 Total

DOCUMENT

03F50036

03F50036

03F50036

03F50036

03F50036

05D30112

05D30I12

05D30112

04P80078

05D30I04

05P80I43

05P80143 '

04D30004

04D30004

05P80I34

Commitment

$30,000.00

$60,000.00

$30,013.50

$30,923.00

$36,380.00

$9,968.12

$13,642.50

$120,927.12

$440,000.00

$440,000.00

$167,167.00

$167,167.00

$607,167.00

$46,800.00

$59,978.88

$74,992.32

$181,771.20

$35,000.00

$40,000.00

$11,198.00

$7,000.00

$93,198.00

$45,000.00

$45,000.00

$90,000.00

$11,150.00

$11,150.00

$7,389,608.18

$16,063,697.46

Actual Cost

$0.00

$11,660.00

$30,013.50

$30,923.00

$35,130.14

$4,529.33

$13,642.50

$114,238.47

$0.00

$0.00

$0.00

$0.00

$0.00

$46,800.00

$19,178.64

$0.00

$65,978.64

$34,853.00

$0.00

$11,198.00

$1,724.00

$47,775.00

$15,090.00

$0.00

$15,090.00

$0.00

$0.00

$3,123,754.75

$11,695,807.36

Balance

$30,000.00

$48,340.00

$0.00

$0.00

$1,249.86

$5,438.79

$0.00

$6,688.65

$440,000.00

$440,000.00

$167,167.00

$167,167.00

$607,167.00

$0.00

$40,800.24

$74,992.32

$115,792.56

$147.00

$40,000.00

$0.00

$5,276.00

$45,423.00

$29,910.00

$45,000.00

$74,910.00

$11,150.00

$11,150.00

$4,265,853.43

$4,367,890.10

VX58 PR Master for Aug FY05.xls
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5) BNSF Oversight (N- 3355; AS195; BS195
Financial Summary

At 7/31/05

Funds Authorized
1 ) Database & Genera] Support (N- 3330; AS01 1 ; BS01 1 )
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

$
$
$
$
S

S

$
$
$
$
$

S

S
$
$

FY03 Planned
1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm Current Month

$
$
S
S
$

5,134 $

$
178 $

5,312 $

$
$
$
$
$
$
$

S
$
$
$
S

$

$
$
$

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Comm. Current Month

$
$
$
$
$

$

$
$
$

$
$
$
$
$
$
$

S
$
$
$
$

S

S
$
$

FY05 Planned
1,031,068
7,731,183

768,626
8,589,953

8,258
65,841

18,194,928

FY05 Comm. Current Month

$
$
$
$
$

$

$ '
$
$

$
$
$
$
$
$
$

Planned
2,844,266

17,461,231
2,712,602

18,194,468
13,570
92,423

41,318,560

Cumulative
Committed Costs Current Month

$
$
$
$
$

S

$
$
$

$

$
$
$
$
$

5,134 $

$
178 $

5,312 $

8,258
39.1%



5) BNSF Oversight (N-3355; AS19S; BS195 )
Financial Summary

At 7/31/OS

Funds Authorized
1) Database & General Support (N- 3330; AS01 1 ; BS01 1)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Sludy (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N335S; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpc Enginecring/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$
$
$
$
S
$
$

FY03

$
$
$
$

$

$

$
$

$

1,103,584
5,730,459
1,043,931
4,254,015

15,000
-

12,146,990

Actual Cost

-
-
-
-

-

5,134

-
178

5,312

FY04 Planned
$
$
$
$
$
$
$

Current Month FYQ4

$ - $
$ - $
$ - $
$ - $

$ - $

S - $

$ - $
$ - $
$ - $

1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

Actual Cost Current Month

$
$
$
S
$

$

$
S
$

FY05 Planned
$ 1,031,068
$ 7 , 7 3 1 , 1 8 3
$ 768,626
S 8,589,953
S 8,258
$ 65,841
$ 18,194,928

FY05 Actual Cost Current Month

$ $
$ - $
$ - $
$ $
$ - $

$ - S

$ cJ>

$ - $
$ - $

S
$
S
$
$
$
$

$
$
$
$
$

$

S
$
S

$

Planned
2,844,266

17 ,461 ,231
2,712,602

18,194,468
13,570
92,423

41,318,560

Cumulative
Actual Cost

-
-
-
-

-

- 5,134

-
178

5,312

8,258
39.1%

Current Month

$
$
$
$

$

$

S
$
$



WAF 05 - VX58 Nx355

PY

2003

2003 Total

PPA

VX358

WAF Total

PR

4262

Contractor

COM

COM Total

Task Order

24

24 Total

DOCUMENT

99D00017

Commitment

$5,134.00

$5,134.00

$5,134.00

$5,134.00

$5,134.00

Actual Cost

$5,134.00

$5,134.00

$5,134.00

$5,134.00

$5,134.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

VX58 PR Master for Aug FY05.xls
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6) Flyway Oversight (AS224; BS224)
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS01 1; BS01 1)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

$
$
$
$
$

S

$
$
$
$

$

$

$
S

$

FY03 Planned
1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm

-
.
.
.

-

-

.
-

-

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112.354
$ 20,822,805

Current Month FY04 Comm. Current Month

$ <c tj «>
S i sJ> O
$ a- o;J 3

$ - $ $

$ - $ - $

$ - $ 22,830 $

$ $ - $
S - $ 3,752 $
$ - $ 26,582 S

$
$
$
$
$
$
$

$
$
$
$

$

$

$
$

S

FY05 Planned
1,031,068
7,731,183

768,626
8,589,953

8,258
65,841

18,194,928

FY05 Comm. Current Month

$
$
$
$

$

$

$
$

S

$
$
S
$
$
$
$

Planned
2,844,266

17,461,231
2,712,602

18,194,468
13,570
92,423

41,318,560

Cumulative
Committed Costs Current Month

$
$
$
$

$

$

$
$

$

S

$
$
$
$

$

22,830 S

$
3,752 $

26,582 $

65,841
28.8%



6) Flyway Oversight (AS224; BS224)
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

$
S
S
$
$

$

FY03 Planned
1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Actual Cost

$
$
S
$
$

$

$
$
$

-
-

-

-

.
-

-

FY04 Planned
$
$
$
S
$
$
$

Current Month FY04

$ - $
$ - S
$ - $
$ - $

$ - $

$ - $

$ - $
$ - $

$ - $

1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

Actua l Cost Current Month

$
$
$
$

$

21,899 $

$
3,752 $

25,652 $

$
$
S
$
$
$
S

FY05 Planned
1,031,068
7,731,183

768,626
8,589,953

8,258
65,841

18,194,928

FY05 Actual Cost Current Month

$
$
S
$
$

$

$
$
S

$
$
$
$

$

$

$
$

$

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
Actual Cost Current Month

$ - $
$ - $
$ - $
$ - $

S - $

$ 21,899 $

$ - $
$ 3,752 $

$ 25,652 $

$ 66,771
27.8%



WAF 06 - VX58 AS 224

PY

2004

2004

2004

2004 Total

PPA

VX58

VX58

VX58

WAF Total

PR

4468

4487

4454

Contractor

COM

COM

COM

COM Total

Task Order

38

38

38

38 Total

DOCUMENT

99D00017

99D00017

Commitment

$0.00

$22,830.00

$0.00

$22,830.00

$22,830.00

$22,830.00

$22,830.00

Actual Cost

$0.00

$21,899.15

$0.00

$21,899.15

$21,899.15

$21,899.15

$21,899.15

Balance

$0.00

$930.85

$0.00

$930.85

$930.85

$930.85

$930.85
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